Grantee: Rhode Island State Program
Grant: B-08-DN-44-0001
April 1, 2009 thru June 30, 2009 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-44-0001

Grantee Name: Contract End Date: Review by HUD:
Rhode Island State Program 03/12/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$19,600,000.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$1,427,732.00

Total Budget:
$21,027,732.00

Disasters:

Declaration Number
No Disasters Found

Narratives
Areas of Greatest Need:

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households. All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA). All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI. It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective. A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:

Progress Towards Activity Type Targets

To date, Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects. Activity Type expenditure goals have
been achieved in nearly all categories. As anticipated, demand has exceeded resources available. Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered. Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed. The next report will provide
a comprehensive account of obligations in DRGR.

Definitions and Descriptions:
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Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

This Report Period To Date

N/A $20,427,687.06
$0.00 $20,427,687.06

$1,057,322.09 $1,057,322.09

Total Funds Drawdown $572,222.09 $572,222.09
Program Funds Drawdown $572,222.09 $572,222.09
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Required

Overall Benefit Percentage (Projected)

Overall Benefit Percentage (Actual)

Minimum Non-Federal Match $0.00

Limit on Public Services
Limit on Admin/Planning
Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$2,940,000.00
$1,960,000.00
$0.00

Target
$4,900,000.00

To Date
0.00%
0.00%
$0.00
$0.00

$61,821.09
$61,821.09

Actual

$8,489,295.81

The State of Rhode Island is currently on pace to meet and exceed the National Objective requirements of the
Neighborhood Stabilization Program. Since the programs implementation, our office has continued to develop and
foster relationships with non profit and for profit developers. This community building/public outreach has resulted in
the acquisitions of dozens of potential units currently in the land bank program and will result in LMMI rental housing
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and homeownership opportunities. Land Bank expenditures have nearly met Neighborhood Stabilization Plan

Targets.

The State of Rhode Island & Rhode Island housing are also assisting with the acquisitions of potential units located
within Low Moderate Areas which we anticipate will result in the development of additional Low Moderate Housing
Units. Acquisitions Financing Assistance has been provided to more than 2 dozen homebuyers within our NSP

targeted areas.

During the third quarter our office expects to expend additional resources in both acquisitions development financing

and homebuyers acquisition financing.

Project Summary
Project #, Project Title

099, Administrative Costs

101, State Homebuyer Assistance

102, State Acquisition/Rehabilitation
103, Land Bank

104, State Demolition/Infrastructure
105, Homebuyer Counseling

107, Providence Homebuyer Assistance

108, Providence Acquisition/Rehabilitation

This Report Period

Program Funds
Drawdown

$61,821.09
$0.00

$0.00
$510,401.00
$0.00

$0.00

$0.00

$0.00

To Date

Project Funds
Budgeted

$1,960,000.00
$2,298,000.00
$7,338,000.00
$4,100,000.00
$864,000.00
$40,000.00
$300,000.00
$1,800,000.00

Program Funds
Drawdown

$61,821.09
$0.00

$0.00
$510,401.00
$0.00

$0.00

$0.00

$0.00
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

099-1a
State Administration

Activity Status:

Under Way

Project Title:

Administrative Costs

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Apr 1 thru Jun 30, 2009 To Date

N/A $1,054,487.00
$0.00 $1,054,487.00
$61,821.09 $61,821.09
$61,821.09 $61,821.09
$61,821.09 $61,821.09
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Activity Progress Narrative:

Administration

The State has reserved 10% ($1,960,000) for administration of the RI NSP. These funds will be used by Rhode Island Housing
and the Office of Housing and Community Development for staff and costs directly related to the administration of the program.
In addition, a portion of the funds may be distributed to municipalities which are administering programs, as previously

indicated.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Providence's Administration Allocation.

Location Description:

Providence NSP Areas.

Activity Progress Narrative:

099-1b

Providence Administration
Activity Status:
Under Way
Project Title:

Administrative Costs
Projected End Date:
09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Apr 1 thru Jun 30, 2009 To Date
N/A $360,155.94
$0.00 $360,155.94
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Due to its relative need that the City of Providence will serve as a subrecipient for a portion of the funding targeted to that
community. The City will initially receive one-third (1/3) of its approximate expenditure goal (or $3,000,000) plus 10%
administration ($300,000) to expend on specific programs/activities consistent with a plan submitted by the City and approved
by the State. Programs funded must meet the threshold requirements imposed on individual activities. If the community
expends all funds allocated, it may reapply for a portion of the remaining City's current expenditure goal, consistent with the
same requirements. Currently, the City of Providence has not requested any reimbursements for Administrative fees. We
anticipate that the City of Providence will request reimbursements for the next QPR.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
01/08/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

63 Grantland Road, Cranston ($21,600)
24 Oneida Street, Cranston ($18,200)
87 Norfolk Street, Cranston ($22,000)
93 Westcott Avenue, Cranston ($23,400)

291 Benefit Street, Pawtucket ($16,380)

81 Dawson Street, Pawtucket ($21,400)
57 Fiore Street, Pawtucket ($31,000)

125 Olympia Avenue, Pawtucket ($24,500)
526 Power Road, Pawtucket ($22,000)
535 Power Road, Pawtucket ($24,400)

108 Woodbury Street, Pawtucket ($27,400)

50 Chapin Avenue, Providence ($27,360)
162 Devonshire, Providence ($18,000)

35 Peter Street, Providence ($18,560)

117 Salina Street, Providence ($16,300)
282 Vermont Avenue, Providence ($25,000)

39 Bayonne Street, Warwick ($35,000)
77 Oakhurst, Warwick ($26,000)
233 Pierce Avenue, Warwick ($33,000)

152 New London Avenue, West Warwick ($16,000)
22 Wood Street, West Warwick ($17,600)

101-1 (Various Addresses Detailed)
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

06/15/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Apr 1 thru Jun 30, 2009 To Date
N/A $485,100.00
$0.00 $485,100.00
$485,100.00 $485,100.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Location Description:
NSP Target Areas:

« Cranston ($85,200)

» Pawtucket ($167,080)

« Providence ($105,220)
« Warwick ($94,000)

+ West Warwick ($33,600)

Activity Progress Narrative:

Acquisitions Financing

NPS funds were used to provide 20% acquisitions financing, to assist eligible homebuyers of foreclosed properties in target
areas. Some of these homes also received additional sources for renovating the properties by utilizing the 203K program

offered by Rhode Island Housing.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/21

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/21 0/21 0
0/0 0/21 0/21 0

Amount
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Grantee Activity Number: 101-2 (15 Rhodes Ave & 200 Pines St)

Activity Title: Acquisition Financing

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

101 State Homebuyer Assistance

Projected Start Date: Projected End Date:

07/08/2009 07/08/2009

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Rhode Island Housing

Overall Apr 1 thru Jun 30, 2009 To Date

Total Projected Budget from All Sources N/A $51,300.00

Total Budget $0.00 $51,300.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Acquisitions Financing provided for Rhodes Avenue was $30,600
Acquisitions Financing provided for 200 Pine Street was $20,700
Location Description:

15 Rhodes Avenue is a single family home located in Cranston RI.

200 Pine Street is a single family home located in Warwick RI.

Activity Progress Narrative:

Acquisitions Financing

NPS funds were used to provide 20% acquisitions finance, to assist eligible homebuyers of foreclosed properties in target
areas. Some of these homes also received additional sources for renovating the properties by utilizing the 203K program
offered by Rhode Island Housing.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/2 0/2 0
0/0 0/2 0/2 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
07/17/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Acquisition financing provided to the following addresses:

34 Queen, Cranston ($33,060)
375-377 Webster, Cranston ($28,000)

11 Bristol, Pawtucket ($22,720)

203 Chandler, Pawtucket ($17,800)
60 Columbine, Pawtucket ($23,600)
699 Cottage, Pawtucket ($20,200)
66 Rosella, Pawtucket ($26,200)
184 Rosemere, Pawtucket ($23,980)
» 54 West Cole, Pawtucket ($16,400)

176 Talcott, Woonsocket ($29,005)

Location Description:

« Cranston ($61,060)
» Pawtucket ($150,900)
» Woonsocket ($29,005)

Activity Progress Narrative:

13

101-7 Various Addresses
Acquisition Financing

Activity Status:
Under Way
Project Title:

State Homebuyer Assistance
Projected End Date:

07/17/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009 To Date
N/A $240,960.00
$0.00 $240,960.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Acquisitions Financing

NPS funds were used to provide 20% acquisitions finance, to assist eligible homebuyers of foreclosed properties in target
areas. Some of these homes also received additional sources for renovating the properties by utilizing the 203K program
offered by Rhode Island Housing. The financing of this owner occupied unit is counted towards our goal of serving 25% of the
financed projects earning less than 50% of AMI.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/12
# of Singlefamily Units 0 0/12

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/10 0/10 0
# Owner Households 0 0 0 0/0 0/10 0/10 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
03/09/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity delivery costs, inspections

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

Activity Status:
Under Way
Project Title:

102-1 (Various Sites inspections and appraisals)
Activity Delivery Cost

State Acquisition/Rehabilitation
Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009 To Date
N/A $66,566.49
$0.00 $66,566.49
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Report Period

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
07/02/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:
REACH

Location Description:

Central Falls

Activity Progress Narrative:

Activity Status:
Under Way
Project Title:

102-2 (175 Cross Street Rehab)
Residential Rehab

State Acquisition/Rehabilitation
Projected End Date:

01/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009 To Date
N/A $21,192.00
$0.00 $21,192.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Homeownership project that reduces a four family tenement into a two family owner occupied home. Buyer will be at 60% of
AMI and tenant at 50% of AMI. The financing of this owner occupied unit is counted towards our goal of serving 25% of the

financed projects earning less than 50% of AMI.

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

This Report Period

Cumulative Actual Total / Expected
Total
17

Cumulative Actual Total / Expected
Total
2/2
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 1/0 112 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

07/02/2009

Benefit Type:

()

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Pawtucket

Activity Progress Narrative:

103-10 (85 Lonsdale St Land Bank)

85 Lonsdale

Activity Status:
Under Way
Project Title:
Land Bank

Projected End Date:

01/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009 To Date
N/A $55,233.47
$0.00 $55,233.47
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

The land bank acquisition was made on behalf of Pawtucket Citizens Development Corporation (PCDC). PCDC's intent is
to rehabilitate this 2 family building and sell it to an affordable homebuyer. The property will house two tenants at 50% of AMI.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
2

19

Cumulative Actual Total / Expected
Total
12

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

07/02/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

103-11 (2-4 Vale St Land Bank)

2-4 Vale

Activity Status:
Under Way
Project Title:
Land Bank

Projected End Date:

01/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009 To Date
N/A $86,180.01
$0.00 $86,180.01
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

RI housing has land banked these properties until a later date.

Location Description:

Providence

Activity Progress Narrative:

We have landbanked this property on behalf of Smith Hill CDC. Their intent is to rehabilitate this 3 family house into 3
affordable rental units. The % of AMI has not been determined as of yet.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
3

21

Cumulative Actual Total / Expected
Total
113

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

07/02/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

103-12 (90 Miner Street)
90 Miner

Activity Status:
Under Way
Project Title:
Land Bank

Projected End Date:

01/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Land banked by Rhode Island Housing end users to be determined

Location Description:

2 family home located in Providence

Activity Progress Narrative:

To Date
$35,640.22
$35,640.22

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

We have landbanked this property on behalf of Stop Wasting Abandoned Property (SWAP). Their intent is to rehabilitate this 2
family house into 2 affordable rental units. The % of AMI has not been determined as of yet.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
2

23

Cumulative Actual Total / Expected
Total
12

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

24

il
il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

07/02/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

103-13 (14 Harriet Street)

14 Harriet

Activity Status:
Under Way
Project Title:
Land Bank

Projected End Date:

01/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009 To Date
N/A $36,034.91
$0.00 $36,034.91
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Property has been acquired for RI housing land bank program. End user to be determined.

Location Description:

Two family home located in the city of Providence

Activity Progress Narrative:

We have landbanked this property on behalf of Stop Wasting Abandoned Property (SWAP). Their intent is to rehabilitate this 2
family house into 2 affordable rental units. The % of AMI has not been determined as of yet.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
2

25

Cumulative Actual Total / Expected
Total
12

Cumulative Actual Total / Expected
Total
2/2

)

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

26

il
il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-14 (1380 Broad St & 24 Calla Street Land

Bank)
Activity Title: 1380 Broad/24 Calla
Activitiy Category: Activity Status:
Land Banking - Acquisition (NSP Only) Under Way
Project Number: Project Title:
103 Land Bank
Projected Start Date:
07/02/2009 01/02/2010
Benefit Type:

()

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Projected End Date:

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009 To Date
N/A $207,399.77
$0.00 $207,399.77
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Omni development corporation will develop these properties into housing for homeless veterans.

Location Description:

Acquisition,rehabilitation, and demolition of several properties in Providence

Activity Progress Narrative:

We have landbanked this property on behalf of Omni Development Corporation (OMNI). OMNI's intent is to redevelop an
existing structure and an adjacent 2 family home into 14 affordable rental units for homeless veterans. Eight of the 14 units are
NSP units and 100% of the 14 units will be rented to persons at or below The 50% of AMI.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 2

This Report Period
Total

27

Cumulative Actual Total / Expected
Total
2/17

Cumulative Actual Total / Expected
Total

.l
]

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Housing Units 14

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

14/17

Amount

28

il
il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/09/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

103-1a (Feasibility Fund)

Activity Delivery Cost - Feasibility Fund

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009

N/A
$0.00

$100,000.00
$100,000.00

$100,000.00
$0.00

$0.00
$0.00

$0.00

To Date

$380,000.00
$380,000.00
$100,000.00
$100,000.00

$100,000.00
$0.00

$0.00
$0.00

$0.00

Initial feasibility/suitability for NSP assistance will be necessary on properties identified. Cost under this analysis include
appraisals, legal (Title) and lead clearance inspections.

Location Description:

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0

29

Cumulative Actual Total / Expected
Total
0/100

Cumulative Actual Total / Expected
Total
0/150

)

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

30
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Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/16/2009

Benefit Type:

()

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

3 units (projected rental project) - SHCDC

Location Description:

Providence - NSP Target Areas

Activity Progress Narrative:

103-2 (5-7 Inkerman Street)

5-7 Inkerman

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

09/15/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009

N/A
$0.00

$70,000.00
$70,000.00

$70,000.00
$0.00

$0.00
$0.00

$0.00

To Date

$71,548.61
$71,548.61
$70,000.00
$70,000.00

$70,000.00
$0.00

$0.00
$0.00

$0.00

We have landbanked this property on behalf of Stop Wasting Abandoned Property (SWAP). Their intent is to rehabilitate this 3
family house into marketable affordable units. The number of affordable units and the % of AMI has not been determined as of

yet.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
3

31

Cumulative Actual Total / Expected
Total
17

Cumulative Actual Total / Expected
Total
3/3

)

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

32

il
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Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/26/2009

Benefit Type:
()

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

3 units (projected rental project) - SHCDC

Location Description:

Providence - NSP Target Area

Activity Progress Narrative:

103-3 (5-7 Osborn Street)

5-7 Osborn

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

09/25/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009

N/A
$0.00

$80,000.00
$80,000.00

$80,000.00
$0.00

$0.00
$0.00

$0.00

To Date
$81,348.58
$81,348.58

$80,000.00
$80,000.00

$80,000.00
$0.00

$0.00
$0.00

$0.00

We have landbanked this property on behalf of Smith Hill CDC (SHCDC). Their intent is to rehabilitate this 3 family house into
marketable affordable units. The number of affordable units and the % of AMI has not been determined as of yet.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
3

33

Cumulative Actual Total / Expected
Total
17

Cumulative Actual Total / Expected
Total
3/3

)

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

34

il
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/26/2009

Benefit Type:
()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
1 unit rental project - SHCDC

Location Description:

Providence - NSP Target Area

Activity Progress Narrative:

103-4 (72-74 Pekin Land Bank)

72-74 Pekin

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

09/25/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009

N/A
$0.00

$94,900.00
$94,900.00

$94,900.00
$0.00

$0.00
$0.00

$0.00

To Date
$97,412.57
$97,412.57

$94,900.00
$94,900.00

$94,900.00
$0.00

$0.00
$0.00

$0.00

We have landbanked this property on behalf of Smith Hill CDC (SHCDC). Their intent is to rehabilitate this 3 family house into
marketable affordable units. The number of affordable units and the % of AMI has not been determined as of yet.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
3

35

Cumulative Actual Total / Expected
Total
17

Cumulative Actual Total / Expected
Total
31

)

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

36

il
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/30/2009

Benefit Type:
()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2 unit homeownership project - SWAP

Location Description:

Providence - NSP Target Area

Activity Progress Narrative:

103-5 (500 Prairie Avenue)

500 Prairie

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

09/29/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009

N/A
$0.00

$30,000.00
$30,000.00

$30,000.00
$0.00

$0.00
$0.00

$0.00

To Date
$31,214.59

$31,214.59

$30,000.00
$30,000.00

$30,000.00
$0.00

$0.00
$0.00

$0.00

We have landbanked this property on behalf of Stop Wasting Abandoned Property (SWAP). Their intent is to rehabilitate this 2
family house into marketable affordable units. The number of affordable units and the % of AMI has not been determined as of

yet.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
2

37

Cumulative Actual Total / Expected
Total
17

Cumulative Actual Total / Expected
Total
2/2

)

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

38
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

04/10/2009

Benefit Type:

()

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:
3 unit rental project - REACH

Location Description:
Central Falls - NSP Target Area

Activity Progress Narrative:

103-6 (395 Central Street Land Bank)

395 Central

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

10/09/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009

N/A
$0.00

$45,000.00
$45,000.00

$45,000.00
$0.00

$0.00
$0.00

$0.00

To Date
$47,156.65
$47,156.65

$45,000.00
$45,000.00

$45,000.00
$0.00

$0.00
$0.00

$0.00

We have landbanked this property on behalf of REACH. Their intent is to rehabilitate this 3 family house. The number of
affordable units and the % of AMI has not been determined as of yet.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
3

39

Cumulative Actual Total / Expected
Total
17

Cumulative Actual Total / Expected
Total
3/3

)

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

40
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

04/24/2009

Benefit Type:

()

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:
3 unit rental project - SHCDC

Location Description:

Providence - NSP Target Area

Activity Progress Narrative:

103-7 (12-14 Osborn Land Bank)

12-14 Osborn

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

10/23/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009

N/A
$0.00

$90,501.00
$90,501.00

$90,501.00
$0.00

$0.00
$0.00

$0.00

To Date

$91,591.64
$91,591.64
$90,501.00
$90,501.00

$90,501.00
$0.00

$0.00
$0.00

$0.00

We have landbanked this property on behalf of Smith Hill CDC (SMCDC). Their intent is to rehabilitate this 3 family house.

The number of affordable units and the % of AMI has not been determined as of yet.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
3

41

Cumulative Actual Total / Expected
Total
17

Cumulative Actual Total / Expected
Total
3/3

)

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

42
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

07/02/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

103-8 (50-52 Pacific Street)

50-52 Pacific Street

Activity Status:
Under Way
Project Title:
Land Bank

Projected End Date:

01/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009 To Date
N/A $68,337.14
$0.00 $68,337.14
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This property has been acquired with RI housing landbank program and the proposed developer-REACH

Location Description:

Proprty is a 3 family home located in Central Falls.

Activity Progress Narrative:

We have landbanked this property on behalf of Pawtucket Citizens Development Corporation (PCDC). Their intent is to
rehabilitate this 3 family house. The number of affordable units and the % of AMI has not been determined as of yet.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
3

43

Cumulative Actual Total / Expected
Total
17

Cumulative Actual Total / Expected
Total
3/3

)

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

44
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

07/02/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Land banked property to be develped by Stop Wasting Abandoned Proprty SWAP.

Location Description:

2 family home locted in the city of Providence

Activity Progress Narrative:

103-9 (39 Burnside Street)

39 Burnside

Activity Status:
Under Way
Project Title:
Land Bank

Projected End Date:

01/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2009 To Date
N/A $49,332.75
$0.00 $49,332.75
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

We have landbanked this 2 family home for an affordable housing developer Stop Wasting Abandoned Properties
(SWAP). SWAP will renovate this property and the end user will be determined at a later date.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0

45

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/2

)

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

46
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